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May 9, 2005

Sent via FedEx

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J |
Chicago, IL 60604

Re: Monthly Progress Report — April 2005
Eagle Zinc Site, Hillsboro, Illinois -

Dear Mr. Novak:

- This progress report has been prepared pursuant to the December 31, 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in-
Hillsboro, Illinois, and includes activities conducted during April 2005.

I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:

e Completed preparation of the draft RI Report Addendum and Feasibility Study
Report and submitted these documents to the USEPA on April 11, 2005.

II. Difficulties Encountered During Reporting Month

~ No difficulties were encountered during the reporting month.

II1. Changes in Key Project Personnel

No changes in key project persoqnel have occurred.

IV. Sampling and Testing Results

No final sampling or testmg results were received during the reporting period.
V. Project Schedule

The current Project Schedule, mcludmg actual dates for completed tasks, is attached to
this letter.
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Mr. Dion Novak - , -2- . May 9, 2005
VI. Activities Planned for Next Reporting Month

The following activities are planned for May 2005'

o The Technical Review Meeting for the draft RI Addendum and Fea51b111ty Study
Report was held on May 3, 2005.

e If written comments on these draft documents are received from the Agency
within the reporting period, the comments will be reviewed and necessary
.revisions to the documents will be initiated.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F 1t GJava

F. Ross Jones, P.G.

Manager
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Attachment

cc: Thomas Krueger, Esq. - USEPA, Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
" Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name I Start [ Finish | Duration [Nov "0 Dec "0 Jan *0 [ Feb * | Mar ‘0] Apr *0| May ‘0] Jun ‘0] Jul 02/ Aug '0| Sep 0] Oct 0 [ Nov '0| Dec ‘0] Jan ‘0| Feb * [Mar ‘0] Apr ‘0| May '0] Jun ‘0] Jul ‘03 Aug ‘0| Sep '0[ Oct ‘0 Nov ‘0] Dec '0[ Jan '0 | Feb ‘0 Mar 0| Apr ‘0| May "0 Jun *0[ Jul ‘04 Aug '0[ Sep 0 Oct *0 [ Nov "0 Dec '0[ Jan ‘0| Feb * [ Mar ‘0| Apr ‘0| May '0] Jun ‘0] Jul ‘05 Aug 'O

1 |RIFS Tasks Mon 12/31/01 | Thu 6/23/05 1271 days 3 ‘ ; ; L L ! ; 3 ! _ ; ; ! ; : ; ‘ : :‘ . RUFS Tasks : 5 : ; :_ 5 : ; ; ; : : : ; : : : : ; ; :

2 Preliminary Site Evaluation Report Mon 12/31/01 | Thu3/28/02 88 days

3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days

4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days

5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days

6 Final PSE Report ~ Fri 3/8/02 Thu 3/28/02 21 days

il RI/FS Workplan Mon 12/31/01 Thu 7M1/02 193 days RIIFS Workpl#n

8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 7 T (R I S ST (b S i s SN S S ‘R i it S A S inier St i S-S - S S T i S RS B M S S Rt St oty S S T .............
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days

- s Camaaris oo vk v RS Wk i T R T S o SO ST R ] LIRS S S L T O e T e e -
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days

6/26/02 !
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days N i e T e i e G S Vi e~ T Sl ik e S A< 7Y | R Sk R Tl ol i T S ke i A It B s R St e
a2 : - : :

13 Phase 1 Source Characterization Technical Memorandum Fri 7712102 Mon 3/3/03 235 days Phase 1 Source Characterization Technical Memorandum

14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 e A A T T e T T N S e T B e A R T N
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days

16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 S ! S S
17 Final Phase 1 Source Characterization TM Tue 1112/02  Mon 12/2/02 21 days

18 "Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days B SN i T e T S - it e T - it i A S-S it b - - R I T N (N NARRE SESEE AR A R AR AR
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days

20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days

21 Phase 2 Techrical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days

22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 72 days

23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days

24 Agency Approval of Final Phase 2 TM Fri 11/28/03 = Tue 2/17/04 82 days

25 Risk Assessment Report ‘Wed 2/18/04 = Tue 9/21/04 217 days

26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29 days

27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days

28 Agency Comments on Draft Risk Assessment Report : Thu 3/18/04 Mon 5/3/04 47 days

29 Final Risk Assessment Report Tue 5/4/04 = Thu 8/19/04 108 days

30 ‘Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days

31 Remedial Investigation Report Wed 9/22/04 Thu2/10/05 142 days

32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 ABdays | T

33 Remedial Investigation Report Review Meeting Sat11/6/04  Thu 11/18/04 13 days m | :

1. A monthly progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | . . submitted at the end of each calendar
month.
35 Final Remedial Investigation Report Thu12/16/04 =~ Thu2/10/05 = 57 days go n?nsiaun?sesn3grg?ty§efl?\te?g;neg to provide
______________________ 3. Assumes 14 days for Agency to review

36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days and approve final deliverables.

37 Feasibility Study Report Fri 2/11/05 Thu 6/23/05 133 days

38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 e R S S S

39 Feasibility Study Report Review Meeting ! Wed 4/20/05 Tue 5/3/05 14 days

40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Thu 5/19/05 16days | & I e e e

4 Final Feasibility Study Report Fri 5/20/05 Thu 6/9/05 21 days

42 Agency Approval of Final Feasibility Study Report Fri 6/10/05 Thu 6/23/05 T S
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